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November 24, 2015 
 
Contract No.:  C203364 
WBS Element No.:  38534.3.FD1  
TIP No.:  B-4762 
F.A. No.:  BRZ-1407(5) 
County:  Haywood 
 
"Bridge No. 72 over Jonathan Creek on SR 1407" 
 
Contractor:  NHM Constructors, LLC 
 
MEMORANDUM TO: Mr. E. A. Green, P. E. 
    Division Engineer 

 

FROM:     Mr. R. A. Hancock, P. E. 

      State Construction Engineer 

 

SUBJECT:     Final Acceptance of Project 

 

A final inspection of the above reference project was held on October 6, 2015. 

 

Mr. A. C. Cochran, Bridge Construction Engineer, has advised that all work on the 

project has been completed.  This will be your authority to accept it and take it over for 

maintenance as of October 6, 2015. 

 
The twelve-month guarantee for this project began when the project was partially 
accepted on June 16, 2015 and ends June 16, 2016. 

 

This completes the entire project. 

 

mof 

 

cc: Mr. J. F. Sullivan, III, P. E. 

 Mr. J. M. Bishop, P. E. 

 Mr. J. L. Woodard, P. E. 

 Mr. T. K. Koch, P. E. 

 NHM Constructors, LLC 
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